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A.  Quarterly Summary for Grant Activities

The first quarters activities were focused on start-up, organization, project planning, education and
communication. The activities included: development of implementation plan; submission of
budgets; review of subaward contracts and equipment lists; issuing RFP for evaluator; moving
forward in hiring process for candidates for institutional program positions; Establishing an
invoicing system; participation in DOL webinars; weekly consortium conference calls; consortium
in-person meeting. Program activities specific to individual institutions included: identifying faculty
to assist in the content component of curriculum revisions; training faculty on integration of the new
courses into learning management systems; CIT Division submitted revisions to welding curriculum
to internal Academic Program Curriculum Committee which approved modifications; working with
Testing Center and academic areas regarding delivery of the National Career Readiness
Assessments, tutoring and NCRC; identifying course and curriculum needs to meet NIMS
certification, participation in NIMS training programs, identifying faculty needs - LMS training;
institutional organizational meetings for grant management and implementation; institutional
strategic planning meetings. 
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B. Status Update on Leveraged Resources
Provide an update on the organizations that contributed the resources:
N/A

Provide an update on the ways in which the resources were used during the current quarter:
N/A

Comments:
N/A

During this quarter, did you receive any additional leveraged resources beyond what is listed in your statement
of work?
No 

C. Status Update on Employer(s) Involvement

Discuss how the required employer(s) has been involved during the current phase of the project.
All institutions continue communications with employers about the grant, with some identifying
employer members for institutional advisory committees. 

Outline specific roles and contributions of the employer(s) during this quarter.
This is still being determined and will vary with each of the institutions involved in Ohio TechNet.
The Ohio Board of Regents hosted a meeting with all Ohio TAACCCT grantees at LCCC in
January, to discuss ideas for leveraging TAACCCT investments to create a statewide manufacturing
career initiative, with the potential for the State to assist in convening CEOs of manufacturing
companies  both those that have already committed to partnering, and others. 

Identify any challenges encountered/resolved in the development and management of the employer involvement.
None

Discuss new employers and commitments that may have been added to support the project.
Worthington Ind and Abbott Nutrition agreed to consider program support and participation. CSCC
met with AK Steel regarding financial support of renovations needed for new welding lab; Rhodes
State received employer commitment to participating in a curriculum gap assessment and equipment
review. LCCC secured commitments from 9 employers to participate in the design and
implementation of a Right Skills Now accelerated training with commitments to host a paid
internship following the training. 

Comments:
n/a

Have you had any consultation or advisory meetings with business or employer partners during this quarter?
Yes 
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Were there any direct hires of program of study completers by employer partners during this quarter?
No 

Were internships or other work-based learning opportunities posted during this quarter?
No 

Did you acquire any additional employer partners during this quarter?
Yes 

D. Timeline for Grant Activities and Deliverables
General Comments:
NA

How many programs are you planning to offer?
5

As of this quarter, how many programs have you launched to date?
0
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Activity ID:   1 
Status:   Ongoing 
Activity Type:    Activity 
Project Goal:    1.1 General Program Management 
Narrative:    Align activities with existing sector initiatives to share best practices 
Expected Start:    10/01/2014 
Expected End:    09/30/2018 
Actual Start:    10/01/2014 
Actual End:    
Notes:    03/20/2015: Activity 1.1; Align activities with existing sector initiatives to share best
practices 

Activity ID:   2 
Status:   Not Yet Started 
Activity Type:    Activity 
Project Goal:    2.1 Accelerated Remediation 
Narrative:    Contextualized and accelerated remediation through collaboration 
Expected Start:    06/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    03/20/2015: Activity 2.1; Collaboration with Adult Basic Education, Industry, workfore and
Ohio Completion Agenga 

Activity ID:   3 
Status:   Not Yet Started 
Activity Type:    Activity 
Project Goal:    2.2 Enhanced Collaboration 
Narrative:    Collaboration among career technical, community colleges, registered apprenticeship
and 4 yr univ. 
Expected Start:    10/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   4 
Status:   Not Yet Started 
Activity Type:    Activity 
Project Goal:    2.3 Strengthen Emplyr Roles 
Narrative:    Strengthen employer roles as design and delivery partners 
Expected Start:    07/01/2015 
Expected End:    09/30/2017 
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Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   5 
Status:   Not Yet Started 
Activity Type:    Activity 
Project Goal:    2.4 Online Learning 
Narrative:    Integrate new & replicate successful models of online tech-enabled competency based
learning. 
Expected Start:    10/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   6 
Status:   Not Yet Started 
Activity Type:    Activity 
Project Goal:    2.5 Serving Veterans 
Narrative:    Adopt consistent approach to serving veterans 
Expected Start:    06/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   7 
Status:   Ongoing 
Activity Type:    Activity 
Project Goal:    2.6 Safety Education 
Narrative:    Expand degree options and credit-bearing education and training for safety professionals 
Expected Start:    02/28/2015 
Expected End:    09/30/2017 
Actual Start:    02/28/2015 
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   8 
Status:   Ongoing 
Activity Type:    Activity 
Project Goal:    3.1 Systems Integration 
Narrative:    Replicate successful models of community college/workforce systems integration 
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Expected Start:    01/01/2015 
Expected End:    09/30/2015 
Actual Start:    01/01/2015 
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   9 
Status:   Not Yet Started 
Activity Type:    Activity 
Project Goal:    3.2 Completion Agenda 
Narrative:    Align activities to Ohio's completion and student success agenda 
Expected Start:    06/30/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Activity. 

Activity ID:   10 
Status:   Ongoing 
Activity Type:    Activity 
Project Goal:    3.3 Self Employment 
Narrative:    Expand training for entrepreneurship focus on professional/technical services for adv
mfg 
Expected Start:    10/01/2014 
Expected End:    09/30/2017 
Actual Start:    01/01/2015 
Actual End:    
Notes:    No Notes Recorded for this Activity. 
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Deliverable ID:    1 
Status:    Ongoing 
Deliverable Type:    Deliverable 
Project Goal:    1 Finalize evaluation plan 
Narrative:    Finalize evaluation plan with appropriate IRB approval 
Expected Start:    10/01/2014 
Expected End:    09/30/2017 
Actual Start:    01/01/2015 
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    2 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    2 Data Management System 
Narrative:    Common Data Management Systems in place 
Expected Start:    10/01/2014 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    3 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    3 Website launch 
Narrative:    Ohio Tech Net website launch 
Expected Start:    10/01/2014 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    4 
Status:    Ongoing 
Deliverable Type:    Deliverable 
Project Goal:    4 Benchmark report 
Narrative:    Benchmark report 
Expected Start:    10/01/2014 
Expected End:    09/30/2017 
Actual Start:    01/01/2015 
Actual End:    
Notes:    No Notes Recorded for this Deliverable 
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Deliverable ID:    5 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    5 Inventory of Strategies 
Narrative:    Annual inventory of strategies adopted/replicated at partner colleges. 
Expected Start:    06/30/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    6 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    6 Toolkits 
Narrative:    Toolkits created or linked via Ohio TechNet site. 
Expected Start:    06/30/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    7 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    7 AMCP web page 
Narrative:    Advanced Manufacturing Career Pathways web page updated in partnership with
OMJ/Ed/Ind/Wkfc partners 
Expected Start:    09/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    8 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    8 State wide templates 
Narrative:    Templates and matls to support consistency in outreach, career advising, and employer
engagement 
Expected Start:    07/01/2015 
Expected End:    09/30/2017 
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Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    9 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    9 Comparative Analysis 
Narrative:    System to enable analysis of tools/approaches by partners in completion, outcmes,
employer satisftn. 
Expected Start:    10/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    10 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    10 Get Skills to Work 
Narrative:    Expanded adoption of Get Skills to Work and statewide tools for outreach/marketing 
Expected Start:    06/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    11 
Status:    Ongoing 
Deliverable Type:    Deliverable 
Project Goal:    11 Safety enrollment system 
Narrative:    Dual enrollment system between OSH Training Institute coursework and community
colleges established 
Expected Start:    02/28/2015 
Expected End:    09/30/2015 
Actual Start:    02/15/2015 
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    12 
Status:    Ongoing 
Deliverable Type:    Deliverable 
Project Goal:    12 Safety Degree Pathway 
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Narrative:    Articulated degree pathway and a professional certificate program 
Expected Start:    02/28/2015 
Expected End:    09/30/2017 
Actual Start:    02/28/2015 
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    13 
Status:    Ongoing 
Deliverable Type:    Deliverable 
Project Goal:    13 Participant Outcomes 
Narrative:    Agreements in place with state and regional workforce leaders for coordinated tracking
and reporting 
Expected Start:    10/01/2014 
Expected End:    09/30/2017 
Actual Start:    01/01/2015 
Actual End:    
Notes:    03/20/2015: using Ohio's Workforce Case Management System 

Deliverable ID:    14 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    14 Best Practices Repository 
Narrative:    Repository of Ohio best practices and technical assistance 
Expected Start:    06/30/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    15 
Status:    Not Yet Started 
Deliverable Type:    Deliverable 
Project Goal:    15 Replicate Boots-to-Biz 
Narrative:    Replicate Boots to Businss SBDC program 
Expected Start:    10/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 

Deliverable ID:    16 
Status:    Not Yet Started 
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Deliverable Type:    Deliverable 
Project Goal:    16 Maker Movement White Paper 
Narrative:    White paper on Maker Movement initiative and implications for TAA/veterans pursuing
self employment. 
Expected Start:    10/01/2015 
Expected End:    09/30/2017 
Actual Start:    
Actual End:    
Notes:    No Notes Recorded for this Deliverable 
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E.  Status of Progress and Implementation Measures

No strategies recorded
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F.  Key Issues and Technical Assistance Needs

G.  Best Practices, Promising New Strategies and Success Stories

Best Practices and Promising New Strategies

1  Best Practice 1
CSTCC procured a new participant case-management data system that will integrate data collection
for all TAACCCT grants,as well as their co-op program and other student success initiatives as their
career development services evolve.RSCC program to be created via TechNet will require
collaboration between the Arts&Science Division and the Information/Engineering Technology
Division.The coursework should provide promising curriculula to further support potential
certificate and/or degrees. 

Success Stories

1  None to report this quarter.
No success stories to report for this quarter.

H.  Additional Outcome Information

n/a

Title Description
None to report this quarter. No key issues or assistance needs to report for this quarter.
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